

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Kurnool District – PMGSY- Phase VI – “Providing BT surface to the Road from Dhone-Bethamcherla R&B road to Marrikunta via H.Kottala” in Kurnool District – Revised Administrative Sanction - Orders- Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1127

Dated:25-06-2012

Read the following:-

- 1) G.O.Rt.No.173, PR&RD (progs.II) Department, Dated. 28.04.2007.
- 2) G.O.Rt.No.516, PR&RD (Progs.II) Department, Dated. 19.11.2012.
- 3) From the ENC(PR), PMGSY, Hyd, Lr.No.W28/DEE.III/ PMGSY- AP VI-1002/KNL, dt.15.11.2011 and dt.1-5-2012.

<<>>

**ORDER:**

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.354.47 lakh in respect of the work “Road from Dhone-Bethamcherla R&B road to Marrikunta via H.Kottala” in Kurnool District under PMGSY Phase VI. In the reference 2<sup>nd</sup> read above, orders have been issued according Revised Administrative Sanction of Rs.397.07 lakh against the Original Administrative Sanction of Rs.354.47 lakh on the above road work.

2. In the references 3<sup>rd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has informed that the SE, PR, Kurnool District has reported that the working Estimate on the above Road work has divided in two parts i.e. Part-A with in Original Administrative Sanction of Rs.397.00 lakh and Part-B with required Revised Administrative Sanction for Rs.90.00 lakh and therefore the ENC (PR), PMGSY has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs. 487.07 lakh as against the Original Administrative Sanction of Rs. 354.54 lakh and Revised Administrative Sanction of Rs.397.07 Lakh in respect of the work “Providing BT surface to the Road from Dhone-Bethamcherla R&B road to Marrikunta via H.Kottala” in Kurnool District under PMGSY Phase VI, so as to enable to complete the Part-B of the work.

3. Government after careful examination of the proposal, hereby accord Re-Revised Administrative sanction for an amount of Rs.487.07 lakh (Rupees Four Crore Eighty Seven lakh and Seven Hundred only) in respect of the work “Providing BT surface to the Road from Dhone-Bethamcherla R&B road to Marrikunta via H.Kottala” i.e Part-B in Kurnool District under PMGSY Phase VI as against the Original Administrative Sanction of Rs.354.54 lakh (Rupees Three Crore Fifty Four lakh Fifty Four Thousand only) and Revised Administrative Sanction of Rs397.07 lakh (Rupees Three Crore Ninety thousand Seven Hundred only) due to certain deviations. The amount chargeable is as follows:

OAS cost of work : Rs . 354.54 lakh

**Now RAS required as follows:**

- |                                       |                   |
|---------------------------------------|-------------------|
| a) Amount chargeable from PMGSY Ph.VI | : Rs. 354.54 lakh |
| b) Amount was already accorded as RAS | : Rs. 397.07 lakh |
| c) Amount now be accorded as Re-RAS   | : Rs. 90.00 lakh  |
| Total Re-RAS required ( b+c)          | : Rs. 487.07 lakh |

p.t.o.

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.15113/320/Expr.PR&RD/12, dated. 06.06.2012.

6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir) .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, Kurnool District.  
The District Treasury Officer, Kurnool Dist.  
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister ( Panchayat Raj &RWS)  
The Finance (Expr. PR&RD) Department.  
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.